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CERTIFIED  MAIL-­‐‑-­‐‑Return  Receipt  Requested  
  
	
  
Betsy  Burns      
RCRA  Project  Officer    
EPA  Region  VIII    
Montana  Office  
10  West  15th  St.,  Suite  3200  
Helena,  MT   59626  
	
  
	
  
RE:   Consent Decree Civil Action No. CV 98-­‐‑3-­‐‑H-­‐‑CCL East Helena Site  

Work Performed in February  2012; Progress Report  
	
  
	
  
Dear  Betsy:  
	
  
	
  
On   May   5,   1998,   ASARCO   and   the   United   States   Environmental   Protection  Agency    
(“EPA”)     entered     into     a     Consent    Decree     (the     “Decree”)     to     further     the  objectives  
of   the   Resource  Conservation  and  Recovery  Act   (“RCRA”)   and   the   Clean  Water   Act  
(“CWA”).      On  December  9,   2009,   the  Montana   Environmental   Trust  Group,   LLC,  
Trustee   of   the  Montana  Environmental  Custodial  Trust   (the   “Custodial  Trust”)  was  
established  as  part  of  the  larger  ASARCO  bankruptcy  settlement  agreement  to  provide  
operational,   remediation   and   revitalization   activities   at   the   Montana   Sites,   which  
include  the  East  Helena  Smelter.     The  United   States   and  the  State  of  Montana  are  the  
two  designated  beneficiaries  of  the  Custodial  Trust.      
  
Pursuant  to  the  Settlement  Agreement,  a  motion  to  reopen  the  Decree  and  substitute  
the  Custodial  Trust  for  ASARCO  was  granted  by  the  US  Federal  District  Court  in  
January  2010.     As  of  the  date  of  this  report,  EPA,  DOJ  and  the  Custodial  Trust  have  
finalized  a  First  Modification  to  the  Decree  that  conforms  to  the  terms  of  the  
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Settlement  Agreement.    The  First  Modification   to   the   Decree,  as  approved  by  the  
parties,  was  filed  with  the  Court  on  January  17,  2012.      As  with  this  report,  future  
progress  reports  prescribed  by  the  Decree,  as  so  amended,  will  be  submitted  to  EPA  
by  the  Custodial  Trust.  
	
  
Section  XII  of  the  Decree  (Reporting:  Corrective  Action)  requires  submittal  of  certified  
monthly  progress  reports   to  EPA  to  describe  the   actions   taken   to   achieve   compliance  
with   the   Decree.      The   following   describes   those   activities   that   have   occurred  or   are  
related  to  activities  that  took  place  during  February  2012.    As  to  any  actions  performed  
by  ASARCO,  the  Custodial  Trust’s  predecessor-­‐‑in-­‐‑interest,   the  descriptions  are  based  
on  information   and  belief  only.    
  

	
  
	
  
	
  
	
  
	
  
	
  
	
  

[This  Space  Intentionally  Blank]  
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SECTION 1. DESCRIPTION OF ACTIVITIES FOR FEBRUARY 2012 

Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

1. Draft  Phase  II  RFI   Hydrometrics/  GSI  
The  Custodial  Trust  provided  the  draft  Phase  II  RFI  to  the  
Beneficiaries  on  May  20th  for  their  review  and  comment.     No  Data  Submittal  

No  problems  
encountered.   90%  

2. 2012  Field  
Sampling  and  
Analysis  Plan  
(FSAP)  

Hydrometrics  

On  February  13,  the  Custodial  Trust  and  
Hydrometrics  met  to  kick-­‐‑off  plans  for  sampling  and  
analysis  of  wells  located  at  or  near  the  leading  edge  of  
the  Selenium  plume  and  the  next  FSAP  sampling  
event.  

  

Continuous  and  ongoing  updates  to  
the  Site  Database.  

No  problems  
encountered.  

0%    

3. Groundwater  
and  Surface  
Water  
Monitoring  

Hydrometrics  

No  groundwater  and  surface  water  monitoring  activities  
were  performed  in  February  2012.    

No  Data  Submittal  
No  problems  
encountered.   0%  

4. Data  
Management  
Plan  (DMP)  and  
Quality  
Assurance  Project  
Plan  (QAPP)  

Hydrometrics  

EPA  requested  formal  procedures  be  developed  to  
review  and  verify  all  data  entered  into  the  database.  On  
June  2nd,  Hydrometrics  Contract  Modification  #3  was  
executed  to  revise  and  update  the  DMP  and  addend  the  
QAPP.      

Revised  DMP  and  QAPP  were  
completed  by  August  12th            

No  problems  
encountered.   85%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

5. Corrective  
Measures  Study  
(CMS)    

Hydrometrics,  
Pioneer  Technical  
Services,  CH2M-­‐‑
Hill,  Morrison-­‐‑
Maierle,  Inc.,  
Applied  

Geomorphology  
Inc.  

1. On  February  1,  EPA  issued  a  written  request  to  
the  Custodial  Trust  to  prepare  an  Interim  
Measures  (IM)  Work  Plan  pursuant  to  ¶14  of  
the  First  Modification  to  the  1998  RCRA  
Consent  Decree.  

2. On  February  3,  EPA  and  the  Custodial  Trust  
issued  a  PPC  Fact  Sheet  describing  the  UL  
aquifer  test,  the  results  of  the  PPC  stream  
assessment  (performed  by  Applied  
Geomorphology)  and  the  expected  benefits,  
including  flood  mitigation,  associated  with  
implementation  of  the  SPHC  interim  
measures.  

3. EPA  provided  a  copy  of  the  final  PPC  Stream  
Assessment  report  to  the  County,  which  was  
prepared  by  Applied  Geomorphology  as  part  
of  the  SPHC  interim  measures  natural  
resource  permitting  activities.  

4. The  Custodial  Trust  and  its  attorneys  
continued  preparing  a  draft  contract  for  CH2M  
Hill  to  perform  general  contracting  services  in  
connection  with  construction  of  interim  
measures  scheduled  for  2012  and  2013.    

5. EPA  and  the  Custodial  Trust  were  notified  by  
representatives  from  the  media  of  a  significant  
accumulation  of  sand  in  PPC  downstream  of  
the  Site  in  the  City  of  East  Helena  (the  City).    
Officials  from  the  City,  the  County  and  a  
number  of  East  Helena  residents,  concerned  
about  increased  flood  risk,  questioned  whether  
the  sand  deposition  had  resulted  from  
activities  related  to  the  ongoing  UL  aquifer  
test.  

  
  
  
  

In  response  to  a  
complaint,  the  
MDEQ  Water  
Quality  
Enforcement  
Division  opened  
an  investigation  
on  February  1st,  
into  whether  
activities  at  the  
Site  had  
contributed  to  
sand  deposition  
in  Prickly  Pear  
Creek.  
(On  February  
13th,  the  MDEQ  
Water  Quality  
Enforcement  
Division  notified  
the  Custodial  
Trust  that  it  had  
closed  its  
investigation  
concluding  that  
the  sanding  event  
was  not  caused  
by  activities  at  
the  Site.)  
  

55%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

Corrective  
Measures  Study  
(CMS)  

Hydrometrics,  
Pioneer  Technical  
Services,  CH2M-­‐‑
Hill,  Morrison-­‐‑
Maierle,  Inc.,  
Applied  

Geomorphology  
Inc.  

6. In  connection  with  further  lowering  of  UL  and  
PPC  water  levels  for  the  UL  Aquifer  Test,  the  
Custodial  Trust  continued  daily:  collection  of  
water  level  data  in  UL,  LL,  and  PPC  (upstream  
and  downstream  of  the  dam)  and  turbidity  
monitoring  (upstream  and  downstream  of  
dam  as  well  as  in  town  of  East  Helena).  

7. CH2M  Hill  and  the  Custodial  Trust  continued  
work  related  to  SPHC  interim  measures,  
including:    analysis  of  hazardous  waste  
removal  actions;  alternatives  and  construction  
requirements  for  third  CAMU;  PPC  re-­‐‑grading  
plans;  and  other  design  and  technical  analyses.  

8. The  Custodial  Trust  worked  with  Applied  
Geomorphology  on  developing  a  scope  and  
cost  proposal  to  perform  additional  stream  
analyses  required  to  support  SPHC  natural  
resource  permitting  activities  and  final  
alignment  of  PPC.  

9. The  State  provided  written  comments  to  EPA  
on  the  draft  CMS  work  plan.  

10. The  Custodial  Trust  and  Karin  Boyd,  Fluvial  
Geomorphologist,  made  a  presentation  to  the  
East  Helena  City  Council  on  the  Upper  Lake  
(UL)  aquifer  test,  South  Plant  Hydraulic  
Control  (SPHC)  interim  measures,  Applied  
Geomorphology’s  PPC  stream  assessment  and  
issues  related  to  PPC  historic  flooding  and  
potential  flood  risk.  

East  Helena  personnel  distributed  
daily  progress  and  data  reports  for  
the  SPHC  aquifer  test  to  the  
beneficiaries.  
  
  
  
Hydrometrics  submitted  graphs  of  
transducer  data  from  the  UL  aquifer  
tests.  
  
  

No  problems  
encountered.   55%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

Corrective  
Measures  Study  
(CMS)  (cont.)  

Hydrometrics,  
Pioneer  Technical  
Services,  CH2M-­‐‑
Hill,  Morrison-­‐‑
Maierle,  Inc.,  
Applied  

Geomorphology  
Inc.  

11. MDEQ  and  the  Custodial  Trust  reviewed  
policy  and  program  issues  related  to  MDEQ  
hazardous  waste  disposal  fees  and  their  
potential  impact  on  RCRA  corrective  action  at  
the  Site.  

12. The  Custodial  Trust  requested  that  
Hydrometrics’  geotechnical  expert  perform  an  
analysis  of  the  integrity  and  risk  of  failure  of  
the  manmade  structures  on  PPC  (including  
smelter  dam,  the  diversion  structure  and  the  
berm)  and  provide  recommendations  for  near-­‐‑
term  measures  that  could  be  cost  effectively  
implemented  to  mitigate  a  high  flow  event  and  
potential  additional  damage  to  the  structures.  

13. The  Custodial  Trust,  CH2MHill  and  their  
subcontractors  met  to  review  natural  resource  
permitting  activities  required  for  the  SPHC  
interim  measures  in  anticipation  of  the  pre-­‐‑
application  meeting  with  all  permitting  
agencies  on  February  21.  

14. A  County  Commissioner  notified  the  
Custodial  Trust  of  his  concerns  that  a  
representative  from  the  County  Water  Quality  
Protection  District  (WQPD)  had  been  denied  
access  to  PPC  and  the  Site.    Following  
discussions  with  representatives  from  the  
WQPD  and  the  County  Health  Department  on  
February  10,  the  head  of  the  WQPD  confirmed  
that  no  one  from  the  WQPD  had  requested  or  
been  denied  access  to  the  Site.    The  Custodial  
Trust  recommended  a  meeting  with  the  Board  
of  County  Commissioners  (BOCC)  to  discuss  
SPHC  interim  measures,  PPC  sand  deposition  
and  other  Site  issues  and  activities.  

  

  

No  problems  
encountered.  

55%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

Corrective  
Measures  Study  
(CMS)  (cont.)  

Hydrometrics,  
Pioneer  Technical  
Services,  CH2M-­‐‑
Hill,  Morrison-­‐‑
Maierle,  Inc.,  
Applied  

Geomorphology  
Inc.  

15. The  Custodial  Trust  notified  all  contractors  
and  subcontractors  of  the  requirements  for  
compliance  with  the  terms  and  conditions  of  
the  First  Modification  to  the  1998  RCRA  
Consent  Decree.  

16. The  Custodial  Trust  authorized  Hydrometrics’  
to  perform  an  analysis  of  the  integrity  and  risk  
of  failure  of  the  manmade  structures  on  PPC  
(including  smelter  dam,  the  diversion  
structure  and  the  berm)  and  provide  
recommendations  for  potential  actions  to  cost  
effectively  mitigate  flood  risk.  

17. The  Custodial  Trust  and  Hydrometrics  met  to  
discuss  pumping  to  further  drawdown  of  UL  
water  levels  and  performing  a  bottom  
elevation  survey  of  UL  and  Lower  Lake  (LL)  as  
part  of  the  next  phase  of  the  UL  aquifer  test.  

18. The  Custodial  Trust  distributed  to  the  
beneficiaries  a  technical  memorandum  and  
cost  analysis  prepared  by  CH2M  Hill  related  to  
remediation  wastes  and  RCRA  corrective  
action  compliance.  

19. CH2M  Hill  and  the  Custodial  Trust  continued  
work  on  SPHC  interim  measures,  including:    
follow-­‐‑up  with  Confluence,  Inc.  on  stream  
design  for  realignment  of  PPC;  plans  for  
meeting  with  regulators  on  natural  resource  
permitting  requirements;  sequencing  plans  for  
2012  and  2013  construction  activities;  follow-­‐‑
up  with  Montana  Fish  Wildlife  &  Parks  
(MFWP)  on  various  issues  related  to  PPC;  and  
revisions  and  updates  to  interim  measure  tasks  
and  schedule.  
  

        



Montana  Environmental  Trust  Group,  LLC,  Trustee  
RCRA  CD  February  2012  Progress  Report    
Page  8  

	
  

Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

6. Baseline  
Ecological  Risk  
Assessment  
(BERA)  

Gradient  

1. On  February  3,  EPA  provided  a  hard  copy  of  
the  Baseline  Ecological  Risk  Assessment  
(BERA)  to  representatives  from  the  Health  
Department  for  Lewis  &  Clark  County  

2. On  February  17,  EPA  provided  analytical  
results  of  the  soil  samples  collected  by  the  US  
Department  of  Agriculture  (USDA)  in  
connection  with  their  study  of  metals  
bioavailability  in  surface  soils  to  livestock,  
wild  life  and  crops.  
  
    

No  Data  Submittal  
No  problems  
encountered.   100%  

7. Human  Health  
Risk  Assessment  
(HHRA)  

Exponent/  
CH2M-­‐‑Hill  

On  February  3,  EPA  provided  comments  on  the  
Screening  Level  Human  Health  Risk  Assessment  
(SLHHRA)  to  CH2M  Hill.  
  

No  Data  Submittal  
No  problems  
encountered.  

85%  

8. Consent  Decree  
Modification  

Custodial  
Trust/DOJ  

No  Consent  Decree  modifications  occurred  during  the  
month  of  February.	
  
  

No  Data  Submittal   No  problems  
encountered.  

100%  

9. Groundwater  
Technical  
Working  Group  
(TWG)-­‐‑  
Groundwater  
Model  Work  Plan  

Custodial  
Trust/EPA/  

MDEQ/MDOJ  

The  Custodial  Trust  continued  negotiations  related  to  
contract  terms,  rates  and  scope  for  AMEC’s  
development  of  a  numeric  groundwater  flow  model  
and  performance  of  other  hydrogeologic  activities.  

No  Data  Submittal  
No  problems  
encountered.   -­‐‑ %  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

10. Regulatory  
Compliance   Custodial  Trust  

1. Routine  inspections  of  health  and  safety  systems,  
CAMU’s,  temporary  liners  and  hazardous  waste  
roll-­‐‑offs  were  completed.  

2. In  response  to  a  request  from  EPA,  
Hydrometrics  and  the  Custodial  Trust  made  
plans  to  follow-­‐‑up  on  health  &  safety  training  
for  personnel  from  the  East  Valley  Fire  
Department  to  allow  them  to  enter  the  Site  
(with  a  security  gate  key  card)  in  response  to  a  
potential  emergency.  

3. 2011  Biennial  Hazardous  Waste  report  submitted  
to  MDEQ  on  February  28th.  

4. 2011  Tier  II  submitted  on  February  28th.  

2011  Biennial  Hazardous  Waste  
report  submitted  on  February  28th.  

  
2011  Tier  II  Inventory  report  
submitted  on  February  28th.  

  

No  problems  
encountered.   On  Going  

11. Health  and  Safety   Custodial  Trust  
  

1. East  Helena  Personnel  completed  OSHA  
Hazwoper  8-­‐‑hour  refresher  training.  

2. The  Custodial  Trust  initiated  evaluation  of  
existing  emergency  response  plans  and  related  
health  &  safety  requirements  for  the  Site.  

  
No  Data  Submittal  

  

No  problems  
encountered.  

On  Going  

12. Documents  and  
Records  

Custodial  Trust  

1. EH  personnel  began  categorizing,  
inventorying,  and  storing  file  boxes  on  pallets  
in  one  of  the  Conex  shipping  containers.  

2. On  February  15,  the  Custodial  Trust  met  with  
Hydrometrics  to  review  plans  for  
Hydrometrics’  removal  of  their  documents  
and  records  from  the  Site.    Hydrometrics  
advised  the  Custodial  Trust  that  all  such  files  
were  the  property  of  Asarco  

No  Data  Submittal  
No  problems  
encountered.  

On  Going  

13. Site  Security   Custodial  Trust     
No  site  security  issues  were  identified  during  February.  

No  Data  Submittal   No  problems  
encountered.  

            Ongoing  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

14. Water  Treatment  
Plant   Custodial  Trust  

1. EH  personnel   operated  HDS  water   treatment  
plant  to  treat  stored  water  on  Site  on  February  
1st,  2nd,  and  7th.  

2. EH  personnel  completed  maintenance  
activities  on  the  HDS  water  treatment  plant  
infrastructure  including:  repairs  to  the  effluent  
air  bleeder  to  LL;  repair  of  air  leaks  and  
desiccant  filters;  and  installation  of  an  air  filter  
on  the  purge  for  the  effluent  line  to  LL.  

No  Data  Submittal  
No  problems  
encountered.   Ongoing  

15. Plant  Operations   Custodial  Trust  

  
1. EH  personnel  removed  ice  build-­‐‑up  that  had  

accumulated  on  the  smelter  dam  and  UL  
diversion  structure.  
  

2. On  February  7,  American  Chemet  
purchased  and  removed  the  rotary  melter  
from  the  Site  pursuant  to  a  bill  of  sale  with  
the  Custodial  Trust.  

  
3. EH  personnel  unplugged  the  sewer  pump  for  

the  Custodial  Trust  Administrative  office  
building  holding  tank  and  transferred  the  tank  
farm  water  to  the  HERO  feed  tank.    
  

4. EH  personnel  completed  the  Mondi  piping  
inventory  for  salvage  and  sale  of  scrap  
material.  
  

No  Data  Submittal   No  problems  
encountered.  

Ongoing  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

16. Personnel  and  
Office  Operations  

Custodial  Trust  

  
1. The  Custodial  Trust  reviewed  logistics  and  

plans  required  to  site  the  modular  offices  near  
the  rodeo  grounds,  including  evaluation  of  
building  layout  and  coordination  of  utilities  
connections.  
  

2. The  Custodial  Trust  continued  activities  
related  to  identifying  and  recruiting  a  project  
controls  coordinator  for  the  EH  team.  

  

No  Data  Submittal   No  problems  
encountered.  

Ongoing  

17. Financial  Affairs   Custodial  Trust  

1. On  February  9,  the  Custodial  Trust  submitted  
the  2012  Personal  Property  Tax  Report  to  the  
City  of  East  Helena,  which  showed  no  changes  
in  personal  property  from  2011.  

2. The  Custodial  Trust  and  CH2M  Hill  on  the  
closed  out  of  all  2011  purchase  orders  and  
established  new  scopes/cost  proposals  aligned  
with  the  approved  2012  East  Helena  Cleanup  
Budget.  

3. The  Custodial  Trust  responded  to  numerous  
requests  from  Galusha  Higgins  and  Galusha  
to  support  their  completion  of  the  year-­‐‑end  
2011  financial  statement  for  the  East  Helena  
Cleanup  Account.    

No  Data  Submittal   No  problems  
encountered.  

Ongoing  
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Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

18. Property  
Use/Develpment   Custodial  Trust  

1. The  Custodial  Trust  provided  additional  
information  to  the  beneficiaries  regarding  
issues  related  to  conveyance  of  the  SAR  Parcel  
in  response  to  feedback  from  MDOJ.    

2. Montana  Rail  Link  distributed  a  revised  plan  
for  potential  rail  access  required  to  support  a  
long-­‐‑term  sale  of  re-­‐‑processed  slag.  

3. H&H  Metals  weighed  and  loaded  
approximately  1.5k  tons  of  crushed,  unfumed  
slag  on  15  railroad  cars  for  transport  to  Trail,  
BC.  

4. The  Custodial  Trust  provided  additional  
information  to  the  beneficiaries  regarding  
issues  related  to  conveyance  of  the  SAR  Parcel  
in  response  to  feedback  from  MDOJ.    

5. The  Custodial  Trust  distributed  the  final,  
updated  draft  Opportunities  and  Constraints  
Plans  and  the  Preliminary  Market  Study  to  the  
beneficiaries  for  review  and  comment.    
  

No  Data  Submittal  
No  problems  
encountered.   Ongoing  
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Description   Data  Submittal  
Problems  
Encounters  

Percent  
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Property  Use/  
Development  
(cont.)  

Custodial  Trust  

6. EPA  and  the  Custodial  Trust  participated  in  
a  conference  call  with  representatives  from  
the  City,  the  County,  MDEQ,  the  Montana  
Business  Assistance  Connection  (MBAC)  
and  the  Department  of  Energy  Renewable  
Energy  Laboratory  (NREL)  to  kick-­‐‑off  
activities  under  the  EH  Re-­‐‑Powering  
America  grant  to  assess  the  feasibility  of  
siting  renewable  energy  facilities  at  the  Site.  

7. The  Superintendent  of  the  East  Helena  
Public  School  District  advised  the  Custodial  
Trust  of  the  District’s  interest  in  purchasing  
some  or  all  of  the  Dartman  Farm  property.  

8. The  Custodial  Trust  and  the  East  Helena  
Rodeo  Association  reviewed  requirements  for  
renewing  and  revising  their  land  use  
agreement  for  the  2012  rodeo.  

9. The  Custodial  Trust  and  American  Chemet  
continued  discussions  and  negotiations  
related  to  a  potential  sale  of  Custodial  Trust  
property  and  issues  related  to  Air  Liquide.  

10. The  Custodial  Trust  provided  MBAC  with  
recommendations  for  topics  to  cover  at  their  
annual  investors  review  meeting.  

11. Custodial  Trust  re-­‐‑stated  its  request  for  
beneficiary  feedback  on  the  preferred  
conveyancing  strategy  for  the  Search  &  Rescue  
(SAR)  Parcel  slated  for  transfer  to  the  County.  
Preliminarily,  USDOJ  and  EPA  indicated  their  
preference  for  conveyance  by  subdivision  
approval.    The  State  maintained  their  
continued  preference  for  conveyance  by  
eminent  domain  utilizing  the  76-­‐‑3-­‐‑201  MCA  
exemption,  and,  failing  that,  by  adjoining  
boundary  relocation.      

Updated  draft  Opportunities  and  
Constraints  Plans  and  the  
Preliminary  Market  Study  
submitted  on  February  1st.  

No  Problems  
Encountered  

Ongoing  
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Problems  
Encounters  
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Complete  

19. Community  and  
Local  Meetings  

Custodial  Trust  

1. Presentation  to  the  East  Helena  City  
Council  on  PPC  sand  deposition  by  the  
Custodial  Trust  and  Geomorphologist,  
Karin  Boyd  on  February  7th.  

2. Presentation  by  the  Custodial  Trust  on  
SPHC  interim  measures  at  the  Prickly  
Pear  Land  Trust  (PPLT)  annual  meeting  
on  February  16th.  

3. Meeting  with  the  EPA,  County  Health  
Department,  the  Water  Quality  District  
and  the  Custodial  Trust  to  discuss  
communication  protocols  and  public  
involvement  on  February  21st.  

4. Progress  report  by  EPA  and  the  Custodial  
Trust  to  the  East  Helena  City  Council  on  
February  21st  

No  Data  Submittal   No  Problems  
Encountered  

Ongoing  
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SECTION  2.  ACTIVITIES  SCHEDULED  FOR  MARCH  2012  
Task   Performing  Entity   Description  

Field  Sampling  and  Analysis  Plan  
(FSAP)  

Hydrometrics   No  activities  planned  for  March  2012      

Baseline  Ecological  Risk  Assessment  
(BERA)  and  Human  Health  Risk  
Assessment  (HHRA)  

CH2M  Hill,  Exponent,  
Gradient  

No  activities  planned  for  March  2012  

Corrective  Measures  Study  

Hydrometrics,  Pioneer  
Technical  Services,  CH2M-­‐‑Hill,  

Morrison-­‐‑Maierle,  Inc.,  
Applied  Geomorphology  Inc.  

• Continuation  of  Upper  Lake  Drawdown  test.  
• Prickly  Pear  Creek  diversion  permitting  requirements.  
•   

Property  Use/Development   East  Helena  
• H&H  Metals  to  continue  slag  crushing.  
• Meeting  with  Chemet,  EPA,  MDEQ,  MDOJ,  USDOJ,  CTA,  and  

MRL  to  discuss  Chemet’s  expansion  needs.  
Monthly  inspection  of  six  temporary  cap  
areas.  

TS  Consulting  
Monthly  inspections  of  the  temporary  cap  areas  will  continue  in  March  
2012.  

CAMU  Inspections  
TS  Consulting/Custodial  

Trust  
Routine  inspections  of  CAMU  #1  (monthly)  and  CAMU  #2  (weekly)  will  
continue  in  March  2012.      

Water  Treatment  Plant   Custodial  Trust   No  plans  to  operate  water  treatment  plant  in  March  2012.  

Financial  Affairs   Custodial  Trust   Submit  the  2012  East  Helena  Cleanup  Account  budget  to  EPA.      

Beneficiaries  Meeting  
EPA/MDEQ/MDOJ/Custodial  

Trust  
Monthly  beneficiaries  meeting.      

EHECTIC  Meeting   Custodial  Trust/EPA   Meeting  scheduled  on  April  4th.      
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Section  3.  Describe  and  estimate  the  percentage  of  studies  completed.  

No  projects  or  studies  were  completed  in  February  2012.    A  complete  listing  of  projects  
completed  in  2012  will  be  reported  in  the  January  2013  Progress  Report.  

  

Section  4.  Describe  Actions  being  taken  to  address  problems.  

There  were  no  actions  required  to  address  problems  associated  with  the  Decree.  

  

Section  5.  Identify  changes  in  key  personnel  during  the  period.  

There  were  no  changes  in  personnel  in  February  2012.  

  

Section  6.    Describe  the  status  of  financial  assurance  mechanisms,  including  whether  
any  changes  have  occurred,  or  are  expected  to  occur  which  might  affect  them,  and  the  
status   of   efforts   to   bring   such   mechanisms   back   into   compliance   with   the  
requirements  of  this  Decree.  

The   Custodial   Trust   received   funds   for   Environmental   Actions   earmarked   for   site  
clean-­‐‑up  in  connection  with  the  ASARCO  bankruptcy  settlement.       The  Custodial    Trust    
deposited    the    funds    in    a    segregated    East    Helena    Clean-­‐‑up  account  and  is  investing  
and   managing   the   funds   in   accordance   with   the   provisions   of   the   Settlement  
Agreement.      Issues   related   to   the   CAMU   trust   are  stilling  being  resolved  between  the  
beneficiaries  and  ASARCO.  
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Please  do  not  hesitate  to  contact  me  if  you  have  any  questions.      
  
Montana  Environmental  Trust  Group,  LLC,  
Trustee  of  the  Montana  Environmental  Custodial  Trust  
By:  Greenfield  Environmental  Trust  Group,  Inc.,  Member  
  
  
_________________________________  
Marc  Weinreich  
Vice-­‐‑President  
	
  
	
  
	
  
	
  
	
  
	
  
	
  
	
  
cc:   Denise  Kirkpatrick  -­‐‑  MDEQ    
   Randy  Breeden  -­‐‑  EPA  8  

Chuck  Figur  -­‐‑  EPA  8
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CERTIFICATION  
PURSUANT  TO  U.S.  v  ASARCO  INCORPORATED  

(CV-­‐‑98-­‐‑3-­‐‑H-­‐‑CCL,  USDC,  D.  Montana)  
	
  
	
  
“I   certify   under   penalty   of   law   that   this   document   and   all   attachments,   were  
prepared   under   my   direction   or   supervision   in   accordance   with   a   system  
designed  to   assure   that   qualified  personnel  gather   and  evaluate  the   information  
submitted.      Based   on   my   inquiry   of   the   person   or   persons   who   manage   the  
system,   or   those  persons  directly   responsible   for   gathering   the   information,   the  
information  submitted  is,   to  the  best  of  my  knowledge  and  belief,   true,  accurate  
and  complete.    I  am  aware  that  there  are  significant  penalties  for  submitting  false  
information,   including   the   possibility   of   fine   or   imprisonment   for   knowing  
violations.”  
  
  
Montana  Environmental  Trust  Group,  LLC,  
Trustee  of  the  Montana  Environmental  Custodial  Trust  
By:  Greenfield  Environmental  Trust  Group,  Inc.,  Member  
  
  
________________________________  
Marc  Weinreich  
Vice-­‐‑President  
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